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A. Technical Overview

Sprint 135 (May 21, 2020 — June 3, 2020) has been completed. In this sprint, the team assisted
the QA team as they worked through LexEVS 6.5.4 testing. The team also worked on the
Report Exporter user interface and API.

Sprint 136 (June 4, 2020 — June 17, 2020) has been completed. In this sprint, the team
developed the export entity user interface for the Report Exporter. The team also updated
some LexEVS remote tests.

Sprint 137 (June 18, 2020 — July 1, 2020) has been started and will be reported on next month.

We also provided continued product maintenance and deployment support across all sprints.

Please see the weekly meeting notes for details:

https://wiki.nci.nih.gov/display/LexEVS/LexEVS+20X048F+Weekly+Meeting+Minutes

Issues Resolved Over the Covered Period:

Sprint Activity Description/Comments
Sprint 135 LexEVS Development - Sprint | LexEVS 6.5 Sprint 135 Stories
135
Sprint 135 EVSREPEXP-5 Integrate Vue.js Build process
Sprint 135 LEXEVS-4917 Provide QA Support to ongoing Release
Sprint 136 LexEVS Development - Sprint LexEVS 6.5 Sprint 136 Stories
136
Sprint 136 EVSREPEXP-15 Read Code Ul: enter NCit codes and return
entity code summary
Sprint 136 EVSREPEXP-16 Read Code Ul: select filters for the NCit
codes
Sprint 136 LEXEVSREM-430 Update lexevs-remote for removed tests

B. New Releases of the Software

Release

Description of the Release

C. Presentations, Documentation Updates, Community

Communication
\ Activity \ Description of the Activity
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D. Outstanding Issues Being Actively Worked

Sprint Activity/Issue Description/Comments
Sprint 137 LexEVS Development - LexEVS 6.5 Sprint 137 Stories
Sprint 137

Sprint 137 EVSREPEXP-6 Implement Formatted Output

Sprint 137 EVSREPEXP-14 Resolve Branch Controller

Sprint 137 EVSREPEXP-24 Implement a Vue for the node branch
resolution

Sprint 137 EVSREPEXP-25 Implement a controller to display curated
list of top nodes for users

Sprint 137 EVSREPEXP-33 Update Branch Controller Output to
remove naming conventions

Sprint 137 EVSREPEXP-34 Update Branch Controller Output to add a
Parent object or string name

Sprint 137 EVSREPEXP-41 Read Code Ul: add dropdown for
download format type

Sprint 137 EVSREPEXP-45 Resolve Branch Ul: add dropdown for
curated top nodes

Sprint 137 EVSREPEXP-57 Resolve Branch Ul: Add select for number
levels to retrieve

Sprint 137 LEXEVS-4909 Final Release: Build Artifacts for v6.5.4
FINAL

Sprint 137 LEXEVS-4920 MappingExtension search by code returns
unexpected results.

Sprint 137 LEXEVS-4929 Create a New Release candidate v6.5.4
scope

Sprint 137 LEXEVS-4936 Create PTEs for 6.5.4

Sprint 137 LEXEVSCTS2-405 Final Release: Build Artifacts for v1.6.4
FINAL

Sprint 137 LEXEVSREM-429 Final Release: Build Artifacts for v6.5.4
FINAL

Sprint 137 LEXEVSREM-431 Merging fixes from LEXEVSREM-430 to
v6.5.4

E. Critical Risks or External Dependencies

| Activity/Issue

| Description to corrective activity/issue

F. Status of Deliverables/Milestones Overview

We have created a project wiki site out on Confluence Wiki at:
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e https://wiki.nci.nih.gov/display/LexEVS/LexEVS+Project+20X048F+Documents

We have created a JIRA agile board for the LexEVS Development at:

e https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail

This table of contents breaks out into different areas to capture the weekly meeting notes, monthly
technical status reports, an area for documentation and a summary. This site will evolve throughout the
lifecycle of this project.

G. Status of Deliverables

Deliverable/Milestone Delivery Date Status
Project Management Plan (PMP) 20 days following In Process
Project Kickoff
Project Financial Plan (PFP) 20 days following Complete
Project Kickoff

Maintenance of Software System Ongoing In Process
Provide Technical Expertise Ongoing In Process
Project Wiki 10/20/2019 Complete
Monthly Technical Reports:

August 2019 09/10/2019 Complete
September 2019 10/10/2019 Complete
October 2019 11/10/2019 Complete
November 2019 12/10/2019 Complete
December 2019 01/10/2020 Complete
January 2020 02/10/2020 Complete
February 2020 03/10/2020 Complete
March 2020 04/10/2020 Complete
April 2020 05/10/2020 Complete
May 2020 06/10/2020 Complete
June 2020 07/10/2020 Complete
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Deliverable/Milestone Delivery Date Status
Monthly Financial Reports:
August 2019 09/10/2019 Complete
September 2019 10/10/2019 Complete
October 2019 11/10/2019 Complete
November 2019 12/10/2019 Complete
December 2019 01/10/2020 Complete
January 2020 02/10/2020 Complete
February 2020 03/10/2020 Complete
March 2020 04/10/2020 Complete
April 2020 05/10/2020 Complete
May 2020 06/10/2020 Complete
June 2020 07/10/2020 Complete
Project Summary Report 30 Days Before Project | Not Started
Completion

H. Description of Work/Activities Planned for the next Month

Activity

Description

Continued support for LexEVS

e Continue to work with the NCI team on
new and existing issues.

Prep for LexEVS release

e Build LexEVS release candidate and support
deployment and testing of this version.

Work on Report Explorer

e Development on new report exporter tool.

I. Additional Reporting

Activity

Description

Sprint Status

e Sprint 135
e Sprint 136
e Sprint 137
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